


AFRL-ML-WP-TR-1999-4110



**MILITARY PRODUCTS FROM COMMERCIAL LINES
EXECUTIVE SUMMARY**

TRW
Space and Electronics Group
Avionics System Division
One Rancho Carmel
San Diego, California 92128

February 1999

19990830 106

Final Report For the Period 04 May 1994 - 04 September 1998

Approved for Public Release; Distribution is Unlimited.


Materials & Manufacturing Directorate
Air Force Research Laboratory
Air Force Materiel Command
Wright-Patterson Air Force Base, Ohio 45433-7734


NOTICE

When Government drawings, specifications, or other data are used for any purpose other than in connection with a definitely related Government procurement operation, the United States Government thereby incurs no responsibility nor any obligation whatsoever; and the fact that the government may have formulated, furnished, or in any way supplied the said drawings, specifications, or other data, is not to be regarded by implication or otherwise as in any manner licensing the holder or any other person or corporation, or conveying any rights or permission to manufacture, use, or sell any patented invention that may in any way be related thereto.

This report has been reviewed by the Office of Public Affairs (ASC/PA) and is releasable to the National Technical Information Service (NTIS). At NTIS, it will be available to the general public, including foreign nations.

This technical report has been reviewed and is approved for publication.


MARY E. KINSELLA
Project Engineer
Components & Processes Team
Electronics Branch


ROBERT SUSNIK
Chief
Electronics Branch
Manufacturing Technology Division

"If your address has changed, if you wish to be removed from our mailing list, or if the addressee is no longer employed by your organization please notify AFRL/MLME, Bldg. 653, 2977 P St., Suite 6, W-PAFB, OH 45433-7739 to help us maintain a current mailing list."

Copies of this report should not be returned unless return is required by security considerations, contractual obligations, or notice on a specific document.

REPORT DOCUMENTATION PAGE

FORM APPROVED
OMB NO. 0704-0188

Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.

1. AGENCY USE ONLY (Leave Blank)		2. REPORT DATE February 1999	3. REPORT TYPE AND DATES COVERED Final 05/04/94 - 09/04/98
4. TITLE AND SUBTITLE Military Products from Commercial Lines Executive Summary		5. FUNDING NUMBERS C F33615-93-C-4335 PE 78011F PR 3095 TA 01 WU 25	
6. AUTHOR(S)		8. PERFORMING ORGANIZATION REPORT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) TRW Space and Electronics Group Avionics System Division One Rancho Carmel San Diego, California 92128		10. SPONSORING/MONITORING AGENCY REP NUMBER AFRL-ML-WP-TR-1999-4110	
9. SPONSORING MONITORING AGENCY NAME(S) AND ADDRESS(ES) Materials & Manufacturing Directorate Air Force Research Laboratory, Air Force Materiel Command Wright-Patterson AFB, OH 45433-7734 POC: Mary E. Kinsella, AFRL/MLME, (937) 255-2461		11. SUPPLEMENTARY NOTES	
12a. DISTRIBUTION/AVAILABILITY STATEMENT Approved for Public Release; Distribution is Unlimited.		12b. DISTRIBUTION CODE	
13. ABSTRACT The Industrial Base Pilot (IBP) Military Products from Commercial Lines (MPCL) program demonstrated the production of military electronics products on commercial manufacturing lines, showing cost reductions, improved quality and equivalent performance. The successful completion of this project provided the Department of Defense a demonstration of a process that meets defense requirements using commercial sources The MPCL project consisted of three major focus areas. An integrated product team (IPT) was formed to address each focus area. The IPTs consisted primarily of representatives from TRW Avionics System Division (TRW ASD), TRW Automotive Electronics North America (TRW AEN), Air Force Manufacturing Technology, Lockheed Martin Tactical Aircraft Systems (LMTAS), Lockheed Martin Aeronautical Systems (LMAS), Boeing/Sikorsky, F-22 System Program Office and the Comanche Helicopter (RAH-66) Program Management Office. Numerous other Government organizations were also represented to provide specific expertise to each of the IPTs. The three focus areas are Process Technology, Business Practices, and Manufacturing Infrastructure.			
14. SUBJECT TERMS Business Policies & Practices, RAH-66, F-22, CNI Line Replaceable Modules (LRMs), Manufacturing Infrastructure, Electronics, Communication ECM, Attack & Fighter Aircraft, Manufacturing & Industrial Engineering, Electrical & Electronic Equipment, Navigation Detection & Countermeasures.		15. NUMBER OF PAGES 10	
17. SECURITY CLASSIFICATION OF REPORT Unclassified		18. SECURITY CLASS OF THIS PAGE. Unclassified	16. PRICE CODE
19. SECURITY CLASS OF ABSTRACT Unclassified		20. LIMITATION ABSTRACT SAR	

Standard Form 298 (Rev 2-89)
Prescribed by ANSI Std Z39-18
298-102

The Industrial Base Pilot (IBP) Military Products from Commercial Lines (MPCL) program demonstrates the production of military electronics products on commercial manufacturing lines, showing cost reductions, improved quality and equivalent performance. The successful completion of this project provides DoD a demonstration of a process that meets defense requirements using commercial sources.

The MPCL project consisted of three major focus areas. An integrated product team (IPT) was formed to address each focus area. The IPTs consisted primarily of representatives from TRW Avionics System Division (TRW ASD), TRW Automotive Electronics North America (TRW AEN), Air Force Manufacturing Technology, Lockheed Martin Tactical Aircraft Systems (LMTAS), Lockheed Martin Aeronautical Systems (LMAS), Boeing/Sikorsky, F-22 System Program Office and the RAH-66 Program Management Office. Numerous other Government organizations were also represented to provide specific expertise to each of the IPTs. The three focus areas are Process Technology, Business Practices, and Manufacturing Infrastructure.

The Process Technology (PT) team redesigned and built military avionics hardware on a commercial assembly line at the TRW AEN Marshall, IL plant. Results confirmed that both cost and performance objectives can be met. Significant cost savings (50% -70%) for the MPCL modules have been confirmed by actual procurement and assembly and test data. In addition, extensive reliability and durability testing shows that commercial parts and processes are robust enough to meet or exceed F-22 and RAH-66 requirements

Business Practices (BP) involves developing the contractual and operational mechanism to integrate a military customer and a commercial supplier. The BP team developed commercially acceptable replacements to military specifications, standards, and contract terms to enable the procurement of military products from commercial sources.

The Manufacturing Infrastructure (MI) team implemented a computer integrated manufacturing (CIM) system that links TRW ASD's design center with the Marshall plant's automated assembly equipment. The CIM system instantiated a design for manufacturing process that optimized performance, price and production objectives. The CIM system included the integration of design and production environments as well as

flexible production cells that allow for seamless transition from commercial products to military products.

Process Technology

The goals for the PT team are listed below. Each of the goals was achieved.

- Phase I (Conceptual Design): Perform conceptual design trades for design packaging approaches (Plastic vs. ceramic and Chip on Board, vs. leaded vs. area array packages); focus on design rules for commercial assembly.
- Phase 2 (Detailed Design): Perform detailed design and construct design validation (DV) modules in the TRW AEN plant; demonstrate durability and reliability of the "commercial versions" of the design.
- Phase 3 (Production Validation): Update the design and build 120 production verification units (PV) in the Marshall plant; demonstrate a 15 minute line conversion and implement BP team recommendations. Make these modules available to the F-22 and RAH-66 programs.

In the conceptual design phase of the program, concerted effort was spent assimilating TRW AEN design for manufacturing rules and requests into the TRW ASD design infrastructure. Design candidates were quantitatively scored in decision matrix methodology and the manufacturing line was selected.

In the detail design phase of the program, risks identified under the conceptual design phase were analyzed or tested. New filter circuitry using commercial components was analyzed and breadboarded. Durability testing of the Plastic Ball Grid Array (PBGA) package solder joints was performed, and exhaustive testing of commercial-off-the-shelf (COTS) plastic encapsulated microcircuits (PEMs) and commercially packaged ASICs were performed. Sixty DV units of two module types, thirty each, were produced to verify the detailed design and manufacturing processes.

In the last phase of the program, the detailed designs were updated to fix shortcomings identified by the DV unit builds and (116) PV units were built. These units were exposed to the full battery of tests used on the military version predecessors: Design Verification Tests, Acceptance Tests, Environmental Stress Screening, Durability Life

Tests, and other Verification and Validation Tests at the module level. DV and PV units have also been placed into next higher assemblies, aircraft racks, and continue to experience rack tests. By the end of 1999, MPCL modules will have been through rack safety of flight testing and will be deployed for F-22 EMD aircraft integration.

The results of these activities have demonstrated a 54% cost reduction on one module and a 73% reduction on the second module. The module weights have been reduced by 35%. Durability testing indicates that at least one full 20-year lifetime of military fighter environments can be achieved utilizing commercial parts and processes. Component reliability far in excess of 12,000 hours has been demonstrated by accelerated tests. Full functional compatibility with the predecessor military module has been verified by design verification tests.

Business Practices

The Business Practices activity operated during the whole four-year tenure of the MPCL project. From the beginning, attacking business practice barriers was the project's highest priority. Commercial companies simply would not do business under the traditional military acquisition system; therefore, developing new process technologies or manufacturing infrastructures would be fruitless unless business practice barriers could be overcome.

The success of this activity has been striking. Business practices developed under this program are serving as a model for streamlined acquisition and for implementation of a commercial alternative to Military Standards.

MPCL has changed the way military and commercial contractors view each other. From the military perspective, commercial contractors are now seen as sources of high quality products and significantly reduced prices. Military contractors have bought into the idea that commercial quality control processes provide more than adequate replacements for military specifications and standards. This realization came about after testing conducted under the PT activity. The MPCL project has replaced perceptions with facts, thus overcoming much of the fear experienced by commercial suppliers when contemplating doing business with the military. MPCL has convinced both sides that there can be a win-win scenario.

MPCL has provided products to enable a successful merger of the military and commercial business practices paradigms. The two primary products are a Model Subcontract and Business Practices Manual. The Model Subcontract provides a template from which a military buyer and commercial seller can arrive at mutually agreeable terms and conditions. The MPCL Business Practices Manual provides an alternative to military specifications and standards. It is based on ISO-type processes; therefore, commercial companies feel quite comfortable with the general approach. Electronic versions of the Model Subcontract and Business Practices Manual will be available on the web.

The BP Activity, like the entire MPCL project, was divided into three phases. In Phase I, new business practice concepts were developed. Business practices were parsed into two types – contractual and technical. Activities on the contractual and technical BPs proceeded in parallel, with separately operating IPTs. The analysis of the contractual BPs resulted in the draft Model Subcontract, while analysis of the technical BPs resulted in the Business Practice Manual. In Phase II, the Model Subcontract was demonstrated by negotiating a contract between TRW ASD and TRW AEN. The BP Manual was referenced in that contract. Phase II focused on the MPCL project participants while Phase III broadened that focus to additional commercial suppliers. The activities of Phase III endeavored to validate the findings of MPCL with commercial electronics suppliers. Commercial suppliers, especially small companies, can do more business with defense contractors and the DoD. Companies that already operate with a large product mix and small lot sizes find military products to be a potentially valuable source of revenue.

Manufacturing Infrastructure

A key component of MPCL was the development of a world class Computer Integrated Manufacturing (CIM) system to integrate the military design environment with the commercial manufacturing environment. This system was designed to facilitate the production of military electronics on commercial lines. The CIM incorporates the following features.

- Product Design - Computer Aided Design (CAD) tools were integrated with a Product Data Management architecture system to enable flow of design data between the design and production centers.
- Design-Driven Production - An information transfer process was developed that allows design data to drive the factory planning and product launch process. This system uses CAD files to fully program the factory systems, significantly reducing launch time. All information required to build the product is included in the system.
- Product Quality Modeling - A modeling tool was developed to estimate production quality throughout the design and production life cycle. This tool determines first pass yield, production quality issues and defect levels as delivered to the customer.
- Automatic Product Changeover and Process Mistake Proofing - This function supports fast product changeover between military and commercial products and insures the changeover is complete and accurate. For example, the system insures that the correct production materials are loaded into the correct operation slots. The system also checks production route, process time limits and limits on the number of times a process may be repeated on a single unit.
- Factory Control - This function includes a common set of applications that provide factory level command, control and reporting functions. "As-built" data can be obtained from this system along with configuration data. Tools to change system and factory setup are also included.
- Work Cell Control - The Work Cell Control function controls the production floor, providing production workers with quality and setup information along with system status and process instructions. Each production work cell has a computer that provides the interface point to the line. Bar code scanners and machine control logic are routed through these computers to minimize line wiring and support.
- Centralized Production and Quality Data Model - All factory information is controlled and contained in a single data model. All functions in the factory share this data model including the Work Cell Control and Factory Control.
- Highly Modular and Transferable Information System - The CIM system is designed using rapid deployment modular design to permit transfer to other sites.

MI Phase I activities concentrated on installing and demonstrating the distributed design environment in support of the PT team. The distributed design environment allows interactive review of design alternatives by manufacturing engineers and supports this review across various geographical locations. Phase II focused on designing the flexible factory systems required to produce both small and large lot sizes economically on the same line. During Phase III, the MI team deployed and demonstrated the factory systems and the complete system functionality.

The MI IPT was successful in purchasing, developing, and deploying these capabilities at the TRW AEN Marshall plant. The Marshall Flex 3 production line is currently equipped with the MPCL CIM system. Both MPCL and commercial automotive products have been built using the CIM system, and the MPCL data model is being used for all TRW Marshall plant quality and performance data. Remote control of the Marshall factory control and work cell control functions from TRW ASD in San Diego has been demonstrated.

Summary

MPCL has helped create a new future that offers military products at reduced cost and improved quality. This future is possible because MPCL has opened up the supplier base to commercial sources and enabled the transaction between military contractors and commercial suppliers to occur. The pilot program successfully demonstrates that building military products on commercial lines is technically and economically feasible and provides the tools and processes for applying MPCL concepts to DoD systems.

For Further Information

Results of the MPCL program are detailed in several volumes of the final report as shown below. These volumes may be available through the AFRL Materials and Manufacturing Directorate web site, www.ml.wpafb.af.mil, or by contacting the AFRL/ML Technology Information Center at techinfo@ml.wpafb.af.mil, or (937) 256-0194.

MPCL Final Report

Executive Summary

Volume I – Business Practices

Volume IA – Business Practices Manual

Volume II – Manufacturing Infrastructure

Volume III – Process Technology (Limited Distribution)

Volume IIIA – Process Technology

Volume IV – Lessons Learned